BUILDERS - MAKERS - COSPLAYERS
€70-158 (LEAN) - €158-300 (MID) - €3060-450+ (REBEL LEGION)

BUILT BY A KID - FREE FOR EVERYONE

I IMPERIAL ARCHIVE BUILD CALENDAR FREE TO0O SHARE |

CODENAME

OPERATION
ANAKIN

« Week by Week

» EDITION FREE TO SHARE - WEEK BY WEEK
» SUBJECT Cloth + saber

» SCHEDULE 1-8 weeks plan

» BUILD TIME 16-128 hrs

» FORMAT Do this, then that

—HE—cALEN-BAR—EO-MPANT-BN—TF0—FHE—F T EL-B—MANUAL FREE—FB8—S5HARE—]



A LONG TIME AGO, IN A WORKSHOP FAR, FAR
AWAY....

1-8 WEEIKS
WEEK BY WEEK

Anakin Skywalker three ways: Episode III, Clone Wars (animated), and

the Ahsoka flashback. Pick the look with the toggle above the Forge.

Steady wins. May the Force be with you.



BUILD CALENDAR

1-8 WEEKS TO ANAKIN

Weeks 8-7 Plan + order everything
Weeks 6-5 First fit + hem robe

Weeks 4-3 Saber to blue + layer drill
Week 2 Glove - scar - hair

Week 1 Dress rehearsal - game day

APPENDIX Quick reference & game day

YOUR FIRST WEEKS — WHERE MOST BUILDS DIE

Nearly every abandoned build dies in the first quarter: parts not ordered, printer not tested,
nothing started. Win the first weeks — order everything, print one test piece — and the rest is
downhill.



THE THREE BARS - KNOW YOUR FINISH LINE

PICK YOUR BAR

Same hero, three finish lines. Pick yours now so you don't over- or under-build. The same
build can be finished to three different bars — pick yours now, because builders who polish
for the wrong one burn weeks.

| LEAN - €780-1580
Trick-or-Treat

Bought cloth set, any blue saber. Episode lll, no armor. Reads as Anakin at a glance — perfect for a first
Halloween.

EFFORT - ~5 hrs

| MID - €150-3080
Convention

Nicer tunic plus the free printed pauldron + gauntlets (Clone Wars look). Most builders land here.

EFFORT - ~28 hrs

| REBEL LEGION - £€300-450+
Screen-Accurate

Sewn navy + maroon, full Ahsoka armor incl. chest plate, metal-hilt blue saber. The lifetime piece.

EFFORT - 4@+ hrs




TIMING REALITY + FALLBACK

THE FALLBACK PLAN

A first-time build of this suit is 10~120 hrs of hands-on work across 1-8 weeks. Life happens
— So decide right now what gets cut when the clock wins. Finished beats perfect.

BEHIND EARLYDrop first: Reference & Fit. Nobody will notice at 5m.

BEHIND LATESimplify next: Hair & Scar, Trousers — buy instead of make, or borrow.
EMERGENCYEvery printed part has a buy option. Switching one part to bought can save a
whole week.

ALWAYSThe final week is for wearing it, not building it — dress rehearsal beats one more coat
of paint.

THE HONEST RULE

If a piece is not started two weeks before the event, it is not in this year's costume. Build it for
the next one.



PHASE @81 - Weeks 8-7

PLAN + ORDER EVERYTHING

|l WEEKS 8-7

Plan + order everything.

[
PROGRESS - PHASE 1 OF 5 - 28% THROUGH THE PLAN

6 / 18



PHASE 82 - Weeks 6-5

FIRST FIT + HEM ROBE

I WEEKS 6-5

First fit + hem robe.

PARTS IN PLAY THIS WEEK

CRITICALJedi Robe — @& 2h - €45
Taobao: #Eiiiet + S % IF 7 E.

PROGRESS - PHASE 2 OF 5 - 48% THROUGH THE PLAN

OPERATION: ANAKIN

10

OPERATION SERTIES



PHASE 83 - Weeks 4&-3

SABER TO BLUE + LAYER DRILL

|l WEEKS &4-3

Saber to blue + layer drill.

PARTS IN PLAY THIS WEEK

CRITICALBIue Lightsaber — & 2h - €60
Any blue saber works — just switch it to BLUE and lock it.

o
PROGRESS - PHASE 3 OF 5 - 68% THROUGH THE PLAN

OPERATION: ANAKIN 8 / 18 OPERATION SERTIES



PHASE B84 - Week 2

GLOVE ' SCAR - HAIR

I WEEK 2

Glove - scar - hair.

PARTS IN PLAY THIS WEEK

MEDIUMHair & Scar — & 1h - €10

No Padawan braid — that's Episodes I-Il. Episode Il Anakin is a Knight.
HIGHRight Glove — & Oh - €8

Buy a single glove, or a pair and use one.

L
PROGRESS - PHASE &4 OF 5 - 88% THROUGH THE PLAN

OPERATION: ANAKIN g / 18 OPERATION SERTIES



PHASE B85 - Week 1

DRESS REHEARSAL - GAME DAY

I WEEK 1

Dress rehearsal - game day.

PROGRESS - PHASE 5 OF 5 - 188% THROUGH THE PLAN

OPERATION: ANAKIN 19 / 10 OPERATION SERTIES



MAY THE FORCE
BE WITH YOU

n”

“This is where the fun begins.



